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The cenwract ias been signed with
I (¢ contractor plang to
beoie work in the auditorium on 12 June. Access to the
awditorinm is being coordinated with LSD and the
(ifice of Security.

G5A fimally received the wage vates for this pro@ect on
13 May 1972, The bids are scieduled to be subiaitted
to Gi3A on Friday, 26 May 1672, GSA expects to
view the bids and award a contract by the end of
noxt week, 4 June 1972, U a contract is awarded on

2 June, the fentative new completion date will be

1 Aveust 1972 (60 days after contract award).

The exisiing equipment piping modifications (PLase [I)

wers corrploted on 21 May., The total project ungrade .
i PR 3

5 new 5U percent complete with all work schedaled for
completion by 1 June {(except fox prime water filters
which are due in early July).
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4. PSB Humidifica~ _resemed the final desion
tion System rawinga, contract specifications, and cost estimates
Modifications for the PSB humidification project at a mestinr with

LD vepresentatives on 24 May 1972, The firal cost
esimate for this work is §$54, 352 excluding any v
associaied GSA costs.

5. 0OCS Motor The large M-G sct was satisfactorily tested en 22 May )
Generator and insrallation commenced on 25 May. <
Installation

25X1A5a1

6. Critical The llconsultant has completed his investigition,
Generator and a final report with recommendations is e nected
Circulating the week of 29 May 1972,

Currents
7. Headquarters An informal review of the A&E work was held on

Garage Facility 22 Ney with a GSA representative. The due cate far
the formal veview of the project has been reacheduled
for 6 jure. The date for submission of final voorking
drewings to GSA is tentatively set for the weel: of
17 July,

§. OCS Air Handler Procurement Division, OL, expects to award rhe

Installation contract to_ the bidder, }3€5X"{A5a1

31 May.
25X1A5a1
9. Carrier System s proceeding with work on this proiect;
Control however, due to a strike at [N o2 nuiacturdfg1ASal
Modifications plant, it is impossible to establish a tenrative

corapietion schedule, In associated work, HES will v
write a work order to the GSA Buildings Manager for

the installation of a steam-grid humidifier in the

casing of air handler #9,
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B. Metropolitan Area

25X1A
1. -‘Buﬂding Final drawings, specifications, compressors, and a
HVAC wory order are being forwarded via C/RECD o th:
{54 Buildines hianager for implementation. lie iricnds
te hirve th2 work performed through the building owner.
Tha total cost of this project is §53, 000.
VI, NPIC
i. Computer Room  The work is progressing smoothly, however, as a
25X1ABa Modifications, re.sult of ‘t}le strike it is now cstimated that the work -
[ ] will be completed on 3 June.
2. 150-Ton Chiiler The job is progressing smoothly except for the con-
Replacement, crete required for the cooling tower pad. No
25X1A6a o

concrete i3 Deing delivered due to the strike by the
ready-mix concrete truck drivers.

3. 750-Ton Chiller Bids on the GFE Chiller unit are expected from Trane, P

k and Carrie .
05X1ABa Reilacemem, York and Carrier on 1 June

25X1A%9a

(signed)

\ ‘ 25X1A9a

AD

A\ Chief

Real Estate and Construction Division, OL

Distribution:
O &1 - EQO/OL w/atts

1 - OL/RECD Official w/atts
1 - OL/RECD Chrono w/o atts
1 - OL/PS w/o atts

A~ OL/BPS (Sections IV, V, VL) ¥&) w/o atts

" 1 - OL/LSD (Sections IV, V, VI) w/o atts
1 - OL/LSD/SM&FB (Sections IV, V, VI) w/att
1 - OL/RECD/REB w/o atts
1 - OL/RECD/FEB w/o atts
2 - OL/RECD/HEB w/o atts
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